BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 08/12/2017 to 08/18/2017
Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: PC

WORK COMPLETED THIS WEEK

e Work took place during the day only this week

e Installed miscellaneous pavement in Highland Ave.

e Installed the trees in the tree planters in all locations

e Placed additional concrete sidewalk panels

e Installed plantings in the various locations in and around the Common area and in the
granite seat planters

e Installed all the wood seats on the granite seat planters

e Installed the new trash receptacles in various locations

e Continued to monitor traffic signal sequencing

WORK ANTICIPATED FOR NEXT WEEK

e Work is scheduled to be performed during the night next week

e Begin installing new asphalt pavement

e Remove old street lights (not removed last week) and install remaining concrete sidewalk
panels

e Install drain manhole inverts and weir in DMH sta. 14+12 (not begun last week)

e Complete miscellaneous work and punch list items
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Installing wood seat on granite planter on the southeast corner of
Great Plain Ave. and Dedham Ave.

Installing wood seat for gnite ntr adetting grade for concrete sidewalk
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New Iantln installed on ch west i of teommo near Capl St.

BIETIA e 2ot
Page 3 of 3



